

Project: Video Doorbell

Weekly Report: #1 (01/19/2020 – 01/26/2020)

Course: CSC 492

Members: Trey Brown, Michael Cheng, Jesse Jento, Brittany Marietta

What was accomplished last week?

Our team met to finalize the hardware to be purchased this week and to split up the costs of the project. As a team we decided who is most beneficial for each phase of the implementation of project and split up roles based upon that. We completed the Gantt Chart as well as have a shell of our project website up and running.

What problems were encountered, and what were the solutions?

No problems were encountered in this week of work.

How does our team progress align with our project Gantt Chart?

Our progress aligns perfectly so far starting this week beginning with official start of the project implementation

What is the plan for this week?

The plan for this week is to order and obtain all of the equipment needed for the hardware portion of the project. On the backend portion for the project we plan to finalize finding out more information on the location for the database, the home for all the information to be stored. By the beginning of next week this plan should be final and ready to move on to the next step for the database. On the application side, we plan to have a shell of the application prepared. This shell will be a basic layout of how the application will look when a user downloads it from the App Store.